



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	8/3/2023

PROJECT	Lyman Anderson-Fen Oak-Parking Lot Reconstruction
ADDRESS	5201 Fen Oak Drive, Madison, WI
PURCHASE ORDER #	20231717
BID / PROPOSAL #	322047
CONTRACTOR	Poblocki Paving Corp.

DESCRIPTION:

1	REFERENCE #	COP #2 & COP #3
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Excavation below subgrade, add geogrid, backfill with suitable structural material. Use of geogrid necessary.
4	REASON FOR CHANGE	Unsuitable soils found during demolition and site prep.
5	TOTAL ADD TO CONTRACT	\$35,181.51

The original Contract amount was:	\$1,073,764.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,073,764.00
The Contract amount will be increased by this Change Order in the amount of:	\$35,181.51
The new Contract amount including this Change Order will be:	\$1,108,945.51
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/27/2023

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--