



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 02/16/2018

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: North American NEMA style motor control center (MCC).
4. Reason for Change: Additional Work beyond original Contract. Required for increased operator safety and efficiency compared to an IEC sytem motor starter cabinet.

5. **TOTAL ADD TO CONTRACT:** **\$358,500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$13,066,300.00
 Net change by previously authorized Change Orders\$0.00
 The Contract amount prior to this Change Order was.....\$13,066,300.00
 The Contract amount will be increased by this Change Order in the amount of\$358,500.00
 The new Contract amount including this Change Order will be.....\$13,424,800.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is December 21, 2018

Approvals:

| | |
|---|---|
| _____ | _____ |
| Public Works & Transportation Committee | Controller's Division |
| _____ | _____ |
| Contractor | Architect / Engineer (A/E) |
| _____ | _____ |
| Purchasing Division | Public Works, Highway & Transportation (PWHT) |

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____