



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	41
	<b>DATE</b>	3/3/2023
<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel	
<b>ADDRESS</b>	2982 Kapec Road, Fitchburg, Wisconsin	
<b>PURCHASE ORDER #</b>	20211856	
<b>BID / PROPOSAL #</b>	320042	
<b>CONTRACTOR</b>	FoxArneson, Inc.	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #32R2
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Misc. electrical / communication changes: 1) remove cables from old radio tower; 2) add power & data for dispatch desk; 3) install conduit & cables /wiring from mezzanine radio closet to bsmt data room & EOC radio room.
<b>4</b>	<b>REASON FOR CHANGE</b>	1) unused cables inside & outside (general clean-up); 2) dispatch desk relocated during construction; 3) ham radio communications not accounted for during design phase & need to be connected to these spaces.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$7,130.48</b>

The original Contract amount was:	41
Net change by previously authorized Change Orders:	\$1,231,384.02
The Contract amount prior to this Change Order was:	\$4,674,162.47
The Contract amount will be increased by this Change Order in the amount of:	\$7,130.48
The new Contract amount including this Change Order will be:	\$4,681,292.95
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/26/2023

**Signature Approvals:**

Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----