

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	4
	<b>DATE</b>	6/9/2021
<b>PROJECT</b>	Native Prairie Grass Restoration and Maintenance (Landfill Site)	
<b>ADDRESS</b>	7102 US Hwy 12&18, Madison, WI	
<b>PURCHASE ORDER #</b>	20181879-00	
<b>BID / PROPOSAL #</b>	317055	
<b>CONTRACTOR</b>	Eco-Resource Consulting	


**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	N/A
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Reseeding 1.5 acres with a mix of native and cool season grass
<b>4</b>	<b>REASON FOR CHANGE</b>	Additional work outside of Contract. Required to repair areas disturbed by gas well drilling
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$38,500.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$816,330.00
Net change by previously authorized Change Orders:	\$36,709.02
The Contract amount prior to this Change Order was:	\$853,039.02
The Contract amount will be increased by this Change Order in the amount of:	\$38,500.00
The new Contract amount including this Change Order will be:	\$891,539.02
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2024

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_