

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	37
DATE	4/23/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.

DESCRIPTION:

1 REFERENCE #	37
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	Purchase of Win CC Software and installation
4 REASON FOR CHANGE	Dane County requested to have a redundant PCL station within the blower building room. In order to provide this additional secondary access to the Biogas Facility, it requires the addition of software and programming on the computer equipment that is placed in the blower room.
5 TOTAL ADD TO CONTRACT	\$5,374.95

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$4,661,375.31
The Contract amount prior to this Change Order was:	\$17,727,675.31
The Contract amount will be increased by this Change Order in the amount of:	\$5,374.95
The new Contract amount including this Change Order will be:	\$17,733,050.26
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/21/2018

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___