

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	11/25/2020

PROJECT	Photovoltaic System - Lussier Family Heritage Center & Lake Farm County Park
ADDRESS	3101 Lake Farm Road, Madison, WI
PURCHASE ORDER #	20201614-00
BID / PROPOSAL #	320010
CONTRACTOR	Vogel Bros. Building Co.

DESCRIPTION:

1	REFERENCE #	CB No. 3
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add new 500A fuses to disconnect.
4	REASON FOR CHANGE	MG&E requirements for main disconnect.
5	TOTAL ADD TO CONTRACT	\$1,230.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$644,000.00
Net change by previously authorized Change Orders:	\$16,849.00
The Contract amount prior to this Change Order was:	\$660,849.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,230.00
The new Contract amount including this Change Order will be:	\$662,079.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

Signature Approvals:

Digitally signed by Ross Rehfeldt
DN: cn=, e=ross.rehfeldt@vogelbros.com, o=Vogel Bros. Building Co., ou=VP of Operations, c=United States
Reason: I agree to the terms defined by the placement of my signature on this document
(Date: 2020.11.25 14:17:29 -0500)
Ross Rehfeldt
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor Controller Department A/E PWHT