

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	18
DATE	4/28/2021

PROJECT	Fish Hatchery Highway Garage - CNG Retrofit
ADDRESS	2302 Fish Hatchery Road
PURCHASE ORDER #	20201377-00
BID / PROPOSAL #	318029
CONTRACTOR	Advanced Building Corporation


### DESCRIPTION:

1	REFERENCE #	COR #21
2	REQUESTED BY	County
3	PROPOSED CHANGE	Replace 4 smoke detectors in west garage with heat detectors. Change Best locks to Schlage & change locks at cold storage and inner entry. Modify Exhaust Fans 11 and 13-16 .
4	REASON FOR CHANGE	Lock change required for keying & access. Re-program for detectors requested by inspector from Madison Fire Department. Existing exhaust Fans required pulley adjustments for proper calibration.
5	TOTAL ADD TO CONTRACT	<b>\$4,476.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$49,590.17
The Contract amount prior to this Change Order was:	\$1,268,840.17
The Contract amount will be increased by this Change Order in the amount of:	\$4,476.00
The new Contract amount including this Change Order will be:	\$1,273,316.17
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

### Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_