

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 12

DATE: 04/14/14

REFERENCE: Bid No.: 313072

P.O. No.: 20140534

PROJECT: Alliant Energy Center Pavilions

CONTRACTOR: Miron Construction Co., Inc

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Re-establish permanent electrical service for arena building
4. Reason for Change: Power will be cut during new building construction.

5. TOTAL ADD TO CONTRACT: \$47,939.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$20,668,601.00
Net change by previously authorized Change Orders ~~(5,950,114.65)~~ ~~(\$5,940,734.00)~~
The Contract amount prior to this Change Order was ~~(14,718,486.35)~~ ~~\$14,727,867.00~~
The Contract amount will be increased by this Change Order in the amount of \$47,939.00
The new Contract amount including this Change Order will be ~~(14,766,425.35)~~ ~~\$14,775,806.00~~
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 19, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

David G. Voss
David G. Voss, Jr., President

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____