

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 09/10/18

REFERENCE: Bid No.: 318009
P.O. No.: 20181728-00

PROJECT: CCB Garage Floor Restoration

CONTRACTOR: ProAxis, LLC

DESCRIPTION:


1. Reference No.: ProAxis CO 1 Request
2. Requested By: Owner
3. Proposed Change: Remove and repair delaminated concrete from existing slab on grade parking area.
4. Reason for Change: Concrete repair discovered during floor preparation necessary to ensure proper application of epoxy.

5. **TOTAL ADD TO CONTRACT:** \$16,544.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$372,464.00
 Net change by previously authorized Change Orders\$9,975.00
 The Contract amount prior to this Change Order was\$382,439.00
 The Contract amount will be increased by this Change Order in the amount of\$16,544.00
 The new Contract amount including this Change Order will be\$398,983.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/1/18

Approvals:

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 ACT
165*