

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 10
DATE: 01/22/2019

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Contract extension and impacts to general conditions.
4. Reason for Change: Additional labor outside of Contract required, contract lengthened by other vendors.

5. TOTAL ADD TO CONTRACT: \$191,247.54

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$6,111,204.47
 Net change by previously authorized Change Orders \$(180,880.46)
 The Contract amount prior to this Change Order was..... \$5,930,324.01
 The Contract amount will be increased by this Change Order in the amount of \$191,247.54
 The new Contract amount including this Change Order will be \$6,121,571.55
 The Completion Date will be changed by 177 days
 The date of Substantial Completion as of the date of this Change Order therefore is July 1, 2019

Approvals:

Public Works & Transportation Committee

Contractor

Purchasing Division

Controller's Division

Architect / Engineer (A/E)

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT