

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	6
DATE	06/02/2020

PROJECT	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
ADDRESS	115 W. Doty St., Madison
PURCHASE ORDER #	20181560
BID / PROPOSAL #	318003
CONTRACTOR	Mead & Hunt, Inc.

DESCRIPTION:

1 REFERENCE #	Amendment #6
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	Additional Services.
4 REASON FOR CHANGE	Additional site survey of W Wilson Street and S Hamilton Street to support the Courthouse Vault Relocation Project. Revised site survey of project site to apply the City Conditional Approval Comments to the map and to update legal description and exhibits related to the revised CSM.
5 TOTAL ADD TO CONTRACT	\$5,950.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$7,259,200.00
The Contract amount prior to this Change Order was:	\$11,747,200.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,950.00
The new Contract amount including this Change Order will be:	\$11,753,150.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/30/2024

Signature Approvals:

NA
Contractor

Public Works, Highway, & Transportation

David Way
Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___