

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	7
DATE	03/17/19

PROJECT	DC Courthouse – Alternatives to Incarceration Program Remodel
ADDRESS	215 South Hamilton St., Madison, WI
PURCHASE ORDER #	20191035
BID / PROPOSAL #	318057
CONTRACTOR	Findorff, Inc.

**DESCRIPTION:**

1	REFERENCE #	CB-103
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Revise lobby entrance framing, add cement board, and install WT-2 to countertop
4	REASON FOR CHANGE	Revised dimensions at entry by field verification and add cement board to maintain fire rating at chase.
5	TOTAL ADD TO CONTRACT	<b>\$956.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$234,213.00
Net change by previously authorized Change Orders:	\$17,114.00
The Contract amount prior to this Change Order was:	\$251,327.00
The Contract amount will be increased by this Change Order in the amount of:	\$956.00
The new Contract amount including this Change Order will be:	\$252,283.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/3/2019

**Signature Approvals:**

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_