



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 6  
**DATE:** 05/18/16

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151023

**PROJECT:** Medical Examiner Office Building

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

1. Reference No.: COP 23
2. Requested By: Owner/Engineer
3. Proposed Change: Add roof pavers.
4. Reason for Change: To protect roof from maintenance workers and to increase its longevity.

**5. TOTAL ADD TO CONTRACT:** \$13,222.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$9,440,000.00
Net change by previously authorized Change Orders.....	(\$2,444,737.00)
The Contract amount prior to this Change Order was .....	\$6,995,263.00
The Contract amount will be increased by this Change Order in the amount of .....	\$13,222.00
The new Contract amount including this Change Order will be.....	\$7,008,485.00
The Completion Date will be unchanged by.....	0 Days
The date of Substantial Completion as of the date of this Change Order therefore is .....	0 Days

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_