



GREG BROCKMEYER  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	113
<b>DATE</b>	5/1/2025
<b>ACT#</b>	

<b>PROJECT</b>	Dane County Jail Consolidation Project	<b>BID #</b>	318025
<b>ADDRESS</b>	115 West Doty Street, Madison, WI, Madison, WI		
<b>CONTRACTOR</b>	Miron Construction Co., Inc.	<b>PURCHASE ORDER #</b>	20240934

### DESCRIPTION:

<b>REFERENCE #</b>	PCI 147
<b>REQUESTED BY</b>	Contractor
<b>PROPOSED CHANGE</b>	Material costs for revision to concrete mix for elevated decks from 4500 psi to 6000 psi.
<b>REASON FOR CHANGE</b>	Enhancement of concrete mix design will allow for a more continuous finish where floors are scheduled to be exposed and increase the overall strength of the slabs.
<b>TOTAL ADD TO CONTRACT</b>	<b>\$28,160.37</b>

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$1,718,702.83
The Contract amount prior to this Change Order was:	\$163,325,349.83
The Contract amount will be increased by this Change Order in the amount of:	\$28,160.37
The new Contract amount including this Change Order will be:	\$163,353,510.20
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

### Signature Approvals:

Contractor- Miron Construction Co.

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E) – Mead & Hunt

Controller

Public Works & Transportation Committee

Accounting