

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	19
DATE	11/8/2019

PROJECT	Biogas Facility Construction
ADDRESS	7102 US Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20181529-00
BID / PROPOSAL #	317049
CONTRACTOR	Joe Daniels

**DESCRIPTION:**

1	REFERENCE #	Change Order Request No. 6
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Installation of above-grade conduit in blower and compressor building by Forward Electric.
4	REASON FOR CHANGE	Additional work outside of contract. Required additional labor, equipment, and material.
5	TOTAL ADD TO CONTRACT	<b>\$18,740.08</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$6,111,204.47
Net change by previously authorized Change Orders:	\$291,752.35
The Contract amount prior to this Change Order was:	\$6,402,956.82
The Contract amount will be increased by this Change Order in the amount of:	\$18,740.08
The new Contract amount including this Change Order will be:	\$6,421,696.90
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	November 30, 2019

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_