

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

CONTRACT CHANGE ORDER

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 01/05/18

REFERENCE: Bid No.: 316042
P.O. No.: 20171154-00

PROJECT: Stage 3 – Geosynthetic Final Cover System

CONTRACTOR: Clean Air and Water Systems, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Geosynthetic installation deduct
4. Reason for Change: Installation completed on approximately 7 acres out of contracted 13 acres.
5. **TOTAL DEDUCT TO CONTRACT:** (\$113,386.62)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$684,382.00
Net change by previously authorized Change Orders \$362,360.57
The Contract amount prior to this Change Order was \$1,046,742.57
The Contract amount will be decreased by this Change Order in the amount of (\$113,386.62)
The new Contract amount including this Change Order will be \$933,355.95
The Completion Date will be increased by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is December 22, 2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____