

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

| | |
|---------------|-----------|
| C.O. # | 8 |
| DATE | 5/18/2021 |

| | |
|-------------------------|--|
| PROJECT | Dane County Courthouse Electrical Vault Relocation |
| ADDRESS | 215 S. Hamilton St., Madison, WI |
| PURCHASE ORDER # | 20201978-00 |
| BID / PROPOSAL # | 320012 |
| CONTRACTOR | JH Findorf & Son |


DESCRIPTION:

| | | |
|----------|------------------------------|---|
| 1 | REFERENCE # | COP 014 |
| 2 | REQUESTED BY | Contractor - JH Findorff & Son |
| 3 | PROPOSED CHANGE | Additional demolition and excavation to remove remnants of abandoned earth retention and duct bank. |
| 4 | REASON FOR CHANGE | Unforeseen conditions related to original construction of the Courthouse were encountered during deep excavation and must be removed. |
| 5 | TOTAL ADD TO CONTRACT | \$1,553.64 |

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

| | |
|--|----------------|
| The original Contract amount was: | \$976,000.00 |
| Net change by previously authorized Change Orders: | \$44,205.00 |
| The Contract amount prior to this Change Order was: | \$1,020,205.00 |
| The Contract amount will be increased by this Change Order in the amount of: | \$1,553.64 |
| The new Contract amount including this Change Order will be: | \$1,021,758.64 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 9/13/2021 |

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

David Provencher
Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___