

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 • Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	35
DATE	4/22/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20200920
BID / PROPOSAL #	316039
CONTRACTOR	BIOFerm USA, Inc.

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 35
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Purchase of spare compressor required for the biogas facility.
4	REASON FOR CHANGE	Biogas Facility requires routine schedule maintenance and unschedule equipment repair for continued efficient operation. To perform these activities, spare parts and equipment need to be ordered and available on-site.
5	TOTAL ADD TO CONTRACT	\$749,285.92

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,088,300.00
Net change by previously authorized Change Orders:	\$3,910,730.19
The Contract amount prior to this Change Order was:	\$16,977,030.19
The Contract amount will be increased by this Change Order in the amount of:	\$749,285.92
The new Contract amount including this Change Order will be:	\$17,726,316.11
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	December 31, 2019

Signature Approvals:

Contractor


Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller


Public Works & Transportation Committee

Accounting

RES. #

ACT