



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 96
DATE: 1/9/2018

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 126
2. Requested By: Town of Cottage Grove Fire Department
3. Proposed Change: Add fire alarm monitoring to gas detection.
4. Reason for Change: Inform fire department of what type of gas is detected.

5. TOTAL ADD TO CONTRACT: \$2,147.00


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,440,000.00
 Net change by previously authorized Change Orders (\$1,886,588.86)
 The Contract amount prior to this Change Order was \$7,553,411.14
 The Contract amount will be increased by this Change Order in the amount of \$2,147.00
 The new Contract amount including this Change Order will be \$7,555,558.14
 The Completion Date will be unchanged
 The date of Substantial Completion as of the date of this Change Order therefore is 6/24/17

Approvals:


Public Works & Transportation Committee


Contractor


Controller's Division

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT