

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	2
DATE	12/17/2019

PROJECT	Third & Fourth Floors Offices Remodel Design
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20191185
BID / PROPOSAL #	319004
CONTRACTOR	Dimension IV Madison Design Group

**DESCRIPTION:**

1	REFERENCE #	COP #2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional design services for third floor & construction administration services for third & fourth floors.
4	REASON FOR CHANGE	1) County Board Office is making design changes & increasing third floor areas to be remodeled. 2) Current Professional Services Agreement did not include A/E team construction administration services for third & fourth floors, but these services are needed since projects are moving ahead.
5	TOTAL ADD TO CONTRACT	<b>\$46,600.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$78,800.00
Net change by previously authorized Change Orders:	\$573.75
The Contract amount prior to this Change Order was:	\$79,373.75
The Contract amount will be increased by this Change Order in the amount of:	\$46,600.00
The new Contract amount including this Change Order will be:	\$125,973.75
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2020

**Signature Approvals:**

N/A
Contractor

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_