

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 15
DATE: 05/25/2018

REFERENCE: Bid No.: 317025
P.O. No.: 20172017-00

PROJECT: Professional Engineering Services for Biogas Facility

CONTRACTOR: Cornerstone Environmental Group, LLC.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Pavement staking plan for biogas facility.
4. Reason for Change: Additional Work beyond contract. Required for biogas facility construction.

5. TOTAL ADD TO CONTRACT: \$1,900.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$286,224.00
Net change by previously authorized Change Orders\$154,100.00
The Contract amount prior to this Change Order was.....\$440,324.00
The Contract amount will be increased by this Change Order in the amount of\$1,900.00
The new Contract amount including this Change Order will be.....\$442,224.00
The Completion Date will be increased by0 days
The date of Substantial Completion as of the date of this Change Order therefore isNovember 16, 2018

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor



Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____