



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	65
DATE	12/16/2024

PROJECT	Dane County Jail Consolidation Project
ADDRESS	115 West Doty Street, Madison, WI
PURCHASE ORDER #	20240934
BID / PROPOSAL #	318025
CONTRACTOR	Miron Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	CB 1040, PCI 0048-1
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Temporary electrical service to feed power to new chiller prior to final configuration of new electrical service associated with the South Tower.
4	REASON FOR CHANGE	Due to project phasing, the new chiller is required to be installed during the off season prior to the South Tower is complete. Temporary electrical provisions are necessary to operate this equipment for the interim.
5	TOTAL ADD TO CONTRACT	\$58,814.94

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$929,643.45
The Contract amount prior to this Change Order was:	\$162,536,290.45
The Contract amount will be increased by this Change Order in the amount of:	\$58,814.94
The new Contract amount including this Change Order will be:	\$162,595,105.39
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

Contractor – Miron, David G Voss Jr.

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT