

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	5
	DATE	11/30/2021
PROJECT	Emergency Management Facility Remodel	
ADDRESS	5415 King James Way, Madison, WI	
PURCHASE ORDER #	20201346	
BID / PROPOSAL #	320004	
CONTRACTOR	Prairie Forge Group	

DESCRIPTION:

1	REFERENCE #	COP #6R
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add study of bldg & site conditions for adding an elevator to the bldg exterior.
4	REASON FOR CHANGE	EM Dept. wants to add an elevator to the Bldg Remodel; two of three possible locations have significant construction & cost challenges; a final location site needs additional evaluation of soil, structural & mechanical components & a construction cost estimate before proceeding to re-design work.
5	TOTAL ADD TO CONTRACT	\$16,540.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$216,800.00
Net change by previously authorized Change Orders:	\$169,142.00
The Contract amount prior to this Change Order was:	\$385,942.00
The Contract amount will be increased by this Change Order in the amount of:	\$16,540.00
The new Contract amount including this Change Order will be:	\$402,482.00
The Completion Date will be increased by:	180 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/23/2023

Signature Approvals:

N/A Contractor	Public Works, Highway, & Transportation
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___