

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee


C.O. NO: 21
DATE: 05/16/18

- REFERENCE:** Bid No.: 316048
P.O. No.: 20180814-00
- PROJECT:** New Restroom Facility at Henry Vilas Zoo
- CONTRACTOR:** J.H. Findorff & Son, Inc.
- DESCRIPTION:**
1. Reference No.: CB - 103 & CB - 108; JHF - 017
 2. Requested By: Owner
 3. Proposed Change: Added strapping at structural insulated roof panels (SIPs), added studs/track at wall framing, and added window clips
 4. Reason for Change: Structural revisions for window headers and SIP panels
5. **TOTAL ADD TO CONTRACT:** \$7,752.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,615,006.00
 Net change by previously authorized Change Orders\$162,413.00
 The Contract amount prior to this Change Order was.....\$1,777,419.00
 The Contract amount will be increased by this Change Order in the amount of\$7,752.00
 The new Contract amount including this Change Order will be\$1,785,171.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/30/18

Approvals:

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____