

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	24
DATE	8/7/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	CB #15, PCO #45
2	REQUESTED BY	City Inspector
3	PROPOSED CHANGE	Add two new fire alarm devices in Suite 421.
4	REASON FOR CHANGE	There's a conflict in the components in the adjoining offices & the old devices (Suite 421) don't synch with the new (Suite 419).
5	TOTAL ADD TO CONTRACT	\$491.90

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$64,421.95
The Contract amount prior to this Change Order was:	\$1,270,421.95
The Contract amount will be increased by this Change Order in the amount of:	\$491.90
The new Contract amount including this Change Order will be:	\$1,270,913.85
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/9/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____