

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 09/21/2018

REFERENCE: Bid No.: 317049
P.O. No.: 20181529-00

PROJECT: Biogas Facility Construction

CONTRACTOR: Joe Daniels

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional undercut of subgrade soils.
4. Reason for Change: Additional Work outside of Contract. Required additional undercut and fill due to multiple rain events resulting in unsuitable subgrade soils for concrete and pavement work.

5. TOTAL ADD TO CONTRACT: **\$83,206.46**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$6,111,204.47
 Net change by previously authorized Change Orders \$12,337.60
 The Contract amount prior to this Change Order was \$6,123,542.07
 The Contract amount will be increased by this Change Order in the amount of \$83,206.46
 The new Contract amount including this Change Order will be \$6,206,748.53
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 23, 2018

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 Rev
250*