



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018 ♦ Fax: 608/267-1533
 Public Works Engineering Division
 Public Works Solid Waste Division

ACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 07/13/15

REFERENCE: Bid No.: 314001
 P.O. No.: 20141959

PROJECT: Buildings C & D Remodel – Badger Prairie Health Care Center

CONTRACTOR: Advanced Building Corporation

DESCRIPTION:

1. Reference No.: RCO 04
2. Requested By: Owner
3. Proposed Change: Change outdoor patio lighting control.
4. Reason for Change: Current control equipment (electro-optical type (light sensor)) has proven unreliable & staff prefer to tie new lighting into existing timer control system.

5. **TOTAL ADD TO CONTRACT:** \$490.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$126,000.00
 Net change by previously authorized Change Orders.....\$11,599.10
 The Contract amount prior to this Change Order was\$137,599.10
 The Contract amount will be increased by this Change Order in the amount of\$490.00
 The new Contract amount including this Change Order will be.....\$138,089.10
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2015

Approvals:

 Public Works & Transportation Committee

 Controller's Division

 Contractor

 Architect / Engineer (A/E)

 Purchasing Division

 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____