

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	3/30/2021

PROJECT	Job Center Carpet Installation
ADDRESS	1819 Aberg Ave, Madison, WI
PURCHASE ORDER #	20210666
BID / PROPOSAL #	320024
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	COR 2R and 3R
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add 3 office areas (8,632 sqft) as well as an additional classroom and corridor (8,176 sqft) to project scope. New carpet, trimline, and vinyl base. Furniture moving fees included.
4	REASON FOR CHANGE	Additional areas added to the scope of the project.
5	TOTAL ADD TO CONTRACT	\$97,037.60

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$130,735.00
Net change by previously authorized Change Orders:	\$18,685.70
The Contract amount prior to this Change Order was:	\$149,420.70
The Contract amount will be increased by this Change Order in the amount of:	\$97,037.60
The new Contract amount including this Change Order will be:	\$246,458.30
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/1/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____