

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 46
DATE: 11/2/2017

REFERENCE: Bid No.: 317012
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

1. Reference No.: JHF 48
2. Requested By: County
3. Proposed Change: Addition of key access to outside of gate.
4. Reason for Change: Provide access for all key holders to operate gate.

5. TOTAL ADD TO CONTRACT: \$430.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,387,000.00
 Net change by previously authorized Change Orders..... \$118,061.00
 The Contract amount prior to this Change Order was \$2,505,061.00
 The Contract amount will be increased by this Change Order in the amount of \$430.00
 The new Contract amount including this Change Order will be..... \$2,505,491.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____