

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 7/13/2021

REFERENCE: Bid No.: 318061
P.O. No.: 20200774

PROJECT: Yahara River Flow Enhancement

CONTRACTOR: Dredgit CORPORATION

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Switch to mechanical dredging from hydraulic dredging for 1000' of river channel. Mobilization & demobilization of mechanical dredge equipment, change in means & methods.
4. Reason for Change: Channel substrate is mostly rock and large gravel not able to be hydraulically dredged. Mechanical dredging required to reach design depth. Different equipment needed to perform work.

5. TOTAL ADD TO CONTRACT: **\$160,000.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$3,249,500.00
 Net change by previously authorized Change Orders..... 0
 The Contract amount prior to this Change Order was \$3,249,500.00
 The Contract amount will be increased by this Change Order in the amount of \$160,000.00
 The new Contract amount including this Change Order will be..... \$3,409,500.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... 6/30/2021

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor T. J. EDWARDS, PRESIDENT

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____