



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 9/18/2017

REFERENCE: Bid No.: 316046
P.O. No.: 20171065

PROJECT: Yahara River Bridge B-13-0681 Replacement

CONTRACTOR: Radtke Contractors, Inc.

DESCRIPTION:

1. Reference No.: Amendment #1
2. Requested By: Owner
3. Proposed Change: Modify bridge deck surface.
4. Reason for Change: Remove existing deck surface & apply polymer overlay.

5. TOTAL DEDUCT TO CONTRACT: **(\$20,000.00)**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$599,981.69
 Net change by previously authorized Change Orders..... \$0.00
 The Contract amount prior to this Change Order was \$599,981.69
 The Contract amount will be decreased by this Change Order in the amount of(\$20,000.00)
 The new Contract amount including this Change Order will be..... \$579,981.69
 The Completion Date will be increased by.....42 days
 The date of Substantial Completion as of the date of this Change Order therefore is 10/13/2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____