

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	01
<b>DATE</b>	9/22/2021

<b>PROJECT</b>	Sheriff's SE Precinct Remodel
<b>ADDRESS</b>	125 Veterans Road, Stoughton, WI
<b>PURCHASE ORDER #</b>	20202146-00
<b>BID / PROPOSAL #</b>	RFP 320016
<b>CONTRACTOR</b>	OPN, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	n/a
<b>2</b>	<b>REQUESTED BY</b>	OPN, Inc.
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional design services for Civil Engineering consultant to revised grading and storm water invert connection.
<b>4</b>	<b>REASON FOR CHANGE</b>	Additional design services and site visits associated with revising storm water pipe due to unforeseen underground utilities in conflict with original design.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,250.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$221,350.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$0.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,250.00
The new Contract amount including this Change Order will be:	\$222,600.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/1/2021

**Signature Approvals:**

N/A
Contractor

Public Works, Highway, & Transportation
---


Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_