

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	7/16/2020

PROJECT	Fen Oak Kitchen Remodel
ADDRESS	5201 Fen Oak Drive, Madison, WI
PURCHASE ORDER #	20201017-00
BID / PROPOSAL #	319016
CONTRACTOR	J.H. Findorff & Son, Inc.

DESCRIPTION:

1 REFERENCE #	JHF Issue No. 001
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	New frost-proof hose bibb, with water and insulation.
4 REASON FOR CHANGE	Exterior hose bibb relocation to replace an abandoned hose bibb.
5 TOTAL ADD TO CONTRACT	\$1,751.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$73,385.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$73,385.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,751.00
The new Contract amount including this Change Order will be:	\$75,136.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/22/2020

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___