

1
2
3 **2024 RES-259**

4 CONTRACT CHANGE ORDER #01 FOR DOOR CREEK STREAM RESTORATION-CONTRACT WITH
5 MIDWEST AMPHIBIOUS EQUIPMENT, LLC.

6 The Department of Administration-Public Works Engineering Division, awarded the contract to Midwest
7 Amphibious Equipment, LLC. for the Door Creek Stream Restoration, Town of Dunn, WI; Project#
8 324009.

9
10 The following change is requested: Change Order #01 - Increase \$60,554.00 to add clay fill and rock
11 riprap to stream plugs #5, #6, and #7. This change order is being requested due to the additional
12 excavation & fill required in plug areas beyond the original design due to poor soils.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #01 for a total increase of \$60,554.00 be
15 approved to the contract for Midwest Amphibious Equipment, LLC.. for the above listed changes; and

16
17 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division
18 be directed to ensure complete performance of the Contract.