



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	66
DATE	12/27/2024

PROJECT	Dane County Jail Consolidation Project
ADDRESS	115 West Doty Street, Madison, WI
PURCHASE ORDER #	20240934
BID / PROPOSAL #	318025
CONTRACTOR	Miron Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	CB 1051, PCI 70-1
2	REQUESTED BY	Owner & A/E
3	PROPOSED CHANGE	Revision of fire suppression systems in rooms within the South Tower housing electrical equipment (B514, B515, & B516) from traditional wet fire sprinkler pipes to a dry pre-action system.
4	REASON FOR CHANGE	A dry pre-action fire suppression system is more appropriate for these spaces and will be less likely to cause disruptions during servicing or in the event of a malfunction.
5	TOTAL ADD TO CONTRACT	\$58,498.32

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$988,458.39
The Contract amount prior to this Change Order was:	\$162,595,105.39
The Contract amount will be increased by this Change Order in the amount of:	\$58,498.32
The new Contract amount including this Change Order will be:	\$162,653,603.71
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

Contractor – Miron, David G Voss Jr.

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT