

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 3
DATE: 07/06/18

REFERENCE: Bid No.: 317034
P.O. No.: 20180990

PROJECT: Info Mgmt Office Remodel

CONTRACTOR: Advanced Building Corp

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Contractor
3. Proposed Change: Provide temp cooling of existing server room
4. Reason for Change: Construction means and methods required seperation of existing and new server rooms resulting in thermal divide for existing A/C units

5. TOTAL ADD TO CONTRACT: \$14,400.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$661,900.00
Net change by previously authorized Change Orders..... (\$4,219.00)
The Contract amount prior to this Change Order was \$657,681.00
The Contract amount will be increased by this Change Order in the amount of \$14,400.00
The new Contract amount including this Change Order will be..... \$672,081.00
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 9/1/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2018 ACT
160