

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	7
<b>DATE</b>	9/21/2021

<b>PROJECT</b>	Dane County Sheriff's SE Precinct
<b>ADDRESS</b>	125 Veterans Road, Stoughton, WI
<b>PURCHASE ORDER #</b>	20211249 - 00
<b>BID / PROPOSAL #</b>	320038
<b>CONTRACTOR</b>	U.S. Vet General Contracting, LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	CB-05
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Modifications of storm structure and revisions to grade.
<b>4</b>	<b>REASON FOR CHANGE</b>	Unforeseen conditions with a buried utility in conflict with the designed elevation for storm water invert.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$2,902.50</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$40,081.08
The Contract amount prior to this Change Order was:	\$3,129,839.08
The Contract amount will be increased by this Change Order in the amount of:	\$2,902.50
The new Contract amount including this Change Order will be:	\$3,132,741.58
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

 Architect/Engineer (A/E)
---

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_