

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 • Fax:  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

|        |          |
|--------|----------|
| C.O. # | 3        |
| DATE   | 2/8/2021 |

|                  |                                       |
|------------------|---------------------------------------|
| PROJECT          | Emergency Management Facility Remodel |
| ADDRESS          | 5415 King James Way                   |
| PURCHASE ORDER # | 20201346-00                           |
| BID / PROPOSAL # | 320004                                |
| CONTRACTOR       | Prairie Forge Group                   |

**DESCRIPTION:**

|   |                       |  |
|---|-----------------------|--|
| 1 | REFERENCE #           | COP  |
| 2 | REQUESTED BY          | Owner  |
| 3 | PROPOSED CHANGE       | Modified design of building HVAC systems, including rooftop units, duct-work lines, VAV boxes, additional boiler equipment, and inclusion of a Building Automation system. |
| 4 | REASON FOR CHANGE     | HVAC system to be redesigned to expand to meet the need for Emergency Management and related systems must be reevaluated (structural, plumbing, electrical, etc).          |
| 5 | TOTAL ADD TO CONTRACT | \$19,500.00  |

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

|  |              |
|--|--------------|
| The original Contract amount was:  | \$216,800.00 |
| Net change by previously authorized Change Orders:                                   | \$137,667.00 |
| The Contract amount prior to this Change Order was:                                  | \$354,467.00 |
| The Contract amount will be increased by this Change Order in the amount of:         | \$19,500.00  |
| The new Contract amount including this Change Order will be:                         | \$373,967.00 |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 04/29/2022   |

**Signature Approvals:**

Contractor

Architect/Engineer (A/E)

Public Works & Transportation Committee

Public Works, Highway, & Transportation

Controller

Accounting

RES. #  AGT

Final Copy Distribution: Contractor  Controller  Department  AE  PWHT