

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	31
DATE	3/31/2021

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	FD #5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Remove mag locks from project scope.
4	REASON FOR CHANGE	Altering the existing door controls & operations will provide a more efficient way to provide life safety & door security, allowing the elimination of maglocks on the two vestibule entry doors.
5	TOTAL DEDUCT TO CONTRACT	(\$6,091.14)


****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$71,877.52
The Contract amount prior to this Change Order was:	\$1,277,877.52
The Contract amount will be <u>decreased</u> by this Change Order in the amount of:	(\$6,091.14)
The new Contract amount including this Change Order will be:	\$1,271,786.38
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/8/2020

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

 A.J. Gersich
Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___