



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2

**DATE:** February 15, 2016

**REFERENCE:** Bid No.: 315044

P.O. No.: 20151826

**PROJECT:** Juvenile Shelter Home Porch Demolition

**CONTRACTOR:** Cuske Construction

**DESCRIPTION:**

1. Reference: COP #2
2. Requested By: Owner
3. Proposed Change: Modify project scope by adding new exterior door and storm door.
4. Reason for Change: These doors were not in original scope but determined as necessary.
5. **TOTAL ADD TO CONTRACT:** **\$843.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$13,860.00  
 Net change by previously authorized Change Orders..... (\$500.00)  
 The Contract amount prior to this Change Order was .....\$13,360.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$843.00  
 The new Contract amount including this Change Order will be.....\$14,203.00

The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... March 18, 2016

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

N/A  
\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_