

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- L0
- L1
- L2
- L3
- L4
- L5
- L6
- L7
- L8
- L9
- 20
- 21

CONTRACT CHANGE ORDER #245 FOR DANE COUNTY JAIL CONSOLIDATION PROJECT
CONTRACT WITH MIRON CONSTRUCTION CO., INC.

The Department of Administration-Public Works Engineering Division, awarded the Contract to Miron Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI; Project# 318025.

The following change is requested: Change Order #245 - Increase \$88,272.13 for reconstruction of approx.1900 sf of existing masonry walls located in the new Food Service Kitchen section of the PSB renovation. This change order is being requested due to existing masonry walls discovered to be ungrouted and unreinforced with rebar. Reconstruction is necessary to meet DOC code requirements for security.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #245 for a total increase of \$88,272.13 be approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.