



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	1/14/2022

PROJECT	County Trunk Highways N & J Bridge Replacements
ADDRESS	Towns of Dunkirk & Vermont
PURCHASE ORDER #	20211014
BID / PROPOSAL #	320041
CONTRACTOR	Concrete Structures, Inc.

DESCRIPTION:

1	REFERENCE #	Field observations & evaluations
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	100% reduction for smoothness non-compliance of the NE quadrant of Concrete Pavement Approach Slab.
4	REASON FOR CHANGE	Concrete pavement approach slab placed with a dip/low point that is greater than the 1/2" specified as per WisDOT SS 415.3.10.1.
5	TOTAL DEDUCT TO CONTRACT	(\$9,222.84)

The original Contract amount was:	\$1,012,319.71
Net change by previously authorized Change Orders:	(\$4,531.50)
The Contract amount prior to this Change Order was:	\$1,007,788.21
The Contract amount will be decreased by this Change Order in the amount of:	(\$9,222.84)
The new Contract amount including this Change Order will be:	\$998,565.37
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/27/2021

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___