

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	8
DATE	11/12/2019

PROJECT	Printing and Services Remodel
ADDRESS	210 Martin Luther King Jr. Blvd., Madison, WI
PURCHASE ORDER #	20182285
BID / PROPOSAL #	318037
CONTRACTOR	J.H. Findorff & Son, Inc.


DESCRIPTION:

1	REFERENCE #	JHF 008
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add flooring in the hall and recycling room, add accoustical ceilings
4	REASON FOR CHANGE	Additional flooring needed
5	TOTAL ADD TO CONTRACT	\$10,670.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$400,800.26
Net change by previously authorized Change Orders:	\$-4,749.00
The Contract amount prior to this Change Order was:	\$396,051.26
The Contract amount will be increased by this Change Order in the amount of:	\$10,670.00
The new Contract amount including this Change Order will be:	\$406,721.26
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/10/2019

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor Controller Department A/E PWHT