



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	6
DATE	4/1/2024

PROJECT	Verona Tow Plow Garage
ADDRESS	4391 Maple Grove Drive
PURCHASE ORDER #	20231663-00
BID / PROPOSAL #	321009
CONTRACTOR	Advanced Building Corp.

DESCRIPTION:

1	REFERENCE #	COP#6
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Install new water line to new building & existing building next to LP tank. Includes trenching & backfilling.
4	REASON FOR CHANGE	Water line needed to be installed between new & existing building for upgrade.
5	TOTAL ADD TO CONTRACT	\$11,873.75

The original Contract amount was:	\$1,025,000.00
Net change by previously authorized Change Orders:	\$34,385.15
The Contract amount prior to this Change Order was:	\$1,059,385.15
The Contract amount will be increased by this Change Order in the amount of:	\$11,873.75
The new Contract amount including this Change Order will be:	\$1,071,258.90
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/15/2023

Signature Approvals:

Isaac Lindert Digitally signed by Isaac Lindert
Date: 2024.04.03 11:59:36-05'00'
Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Hicklin, Charles Digitally signed by Hicklin, Charles
Date: 2024.04.04 10:58:01 -05'00'
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT 337