

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 112
DATE: 2/4/19

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Omit Spacesaver lockset changes, cabinet door, terrazzo, and can lighting final changes.
4. Reason for Change: Credits offered for work completed by county staff, small operational anomalies, work deemed no longer necessary.

5. TOTAL DEDUCT TO CONTRACT: (\$9,144.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....	\$9,440,000.00
Net change by previously authorized Change Orders.....	\$1,832,287.86
The Contract amount prior to this Change Order was \$7,607,712.14	The Contract amount will be decreased by this Change Order in the amount of.....
	\$9,144.00
The new Contract amount including this Change Order will be.....	\$7,598,568.14
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is.....	1/1/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____