

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 88
DATE: 1/9/2018

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 94
2. Requested By: Owner/ State Plumbing Inspector
3. Proposed Change: Add backflow preventer at all faucets and hose bibs in the lab area.
4. Reason for Change: Code issues.

5. TOTAL ADD TO CONTRACT: \$17,048.65

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,440,000.00
 Net change by previously authorized Change Orders (\$1,963,997.11)
 The Contract amount prior to this Change Order was..... \$7,476,002.89
 The Contract amount will be increased by this Change Order in the amount of \$17,048.65
 The new Contract amount including this Change Order will be..... \$7,493,051.54
 The Completion Date will be unchanged.....
 The date of Substantial Completion as of the date of this Change Order therefore is6/24/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____