

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8
DATE: 02/27/18

REFERENCE: Bid No.: 316048
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Remove and replace sections of the top of the wall to sustain bearing new CMU walls.
4. Reason for Change: Existing wall provided inadequate support for the structure and did not match original drawings.
5. TOTAL ADD TO CONTRACT: **\$17,164.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$1,615,006.00
Net change by previously authorized Change Orders\$86,326.00
The Contract amount prior to this Change Order was\$1,701,332.00
The Contract amount will be increased by this Change Order in the amount of\$17,164.00
The new Contract amount including this Change Order will be\$1,718,496.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is6/30/18

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____