



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 11/20/18

REFERENCE: Bid No.: 318004
P.O. No.: 20181564

PROJECT: 2018 Restoration – Capitol Square South Parking Ramp

CONTRACTOR: RAM Construction Services

DESCRIPTION:

1. Reference No.: COP 1
2. Requested By: Owner
3. Proposed Change: Reduction in project scope
4. Reason for Change: Work was stopped at a good break point for this year's repairs.

5. **TOTAL DEDUCT TO CONTRACT:** (\$7,581.13)


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$462,000.00
Net change by previously authorized Change Orders	\$0.00
The Contract amount prior to this Change Order was.....	\$462,000.00
The Contract amount will be decreased by this Change Order in the amount of.....	(\$7,581.13)
The new Contract amount including this Change Order will be.....	\$454,418.87
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	10/05/18

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor **Dan Callahan, Project Manager**

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT