

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	9/13/2019

PROJECT	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
ADDRESS	115 W. Doty St., Madison
PURCHASE ORDER #	20181560
BID / PROPOSAL #	318003
CONTRACTOR	Mead & Hunt, Inc.

DESCRIPTION:

1	REFERENCE #	Amendment #3
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional Services.
4	REASON FOR CHANGE	The South Tower Addition design & construction prj requires a significantly extended project timeline, revising the space planning & design, location adjustments, additional bid package(s) & different sub-consultants.
5	TOTAL ADD TO CONTRACT	\$6,902,000.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$323,000.00
The Contract amount prior to this Change Order was:	\$4,811,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$6,902,000.00
The new Contract amount including this Change Order will be:	\$11,713,000.00
The Completion Date will be increased by:	675 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/30/2024

Signature Approvals:

N/A
Contractor

Public Works, Highway, & Transportation

David Way
Architect/Engineer (A/E)

[Signature]
Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___