

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	28
<b>DATE</b>	9/27/2019

<b>PROJECT</b>	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
<b>ADDRESS</b>	7102 US Highway 12&18, Madison, WI 53718
<b>PURCHASE ORDER #</b>	20172175-00
<b>BID / PROPOSAL #</b>	316039
<b>CONTRACTOR</b>	BIOFerm USA, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	Change Order Request No. 28
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Purchase of an electrical switchboard.
<b>4</b>	<b>REASON FOR CHANGE</b>	Additional equipment beyond contract. Required by MG&E for facility power supply.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$37,368.08</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,586,392.00
The Contract amount prior to this Change Order was:	\$16,652,692.00
The Contract amount will be increased by this Change Order in the amount of:	\$37,368.08
The new Contract amount including this Change Order will be:	\$16,690,060.08
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	October 31, 2019

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_